

PROJECT UPDATES

July 1 – July 15

- The youth crew underwent a training with the OLWC and Landscape Department.
- The youth crew started cutting invasive vines (ivy, clematis) at the parcel down along Boones Ferry.
- The youth crew began mapping/monitoring projects.
- Landscape Department and OLWC started mapping the large (over 6-inch dbh) invasive trees for the permitting process.

August 1 – August 15

- The youth crew will be done with their part of the project by mid-August. They are two-thirds of the way done with their assigned tasks.
- The Oregon Forestry Department will begin treatments.
- The Firewise program for private properties has started to accumulate new members.

August 16 - August 31

- The youth crew from the Oswego Lake Water Shed Council have finished their time on the project, helping to eliminate invasive species from our common property areas.
- The Landscape Department will now be relying on their internal team, as well as volunteer efforts to complete vine removal within the remaining treatment sites in preparation of the Oregon Department of Forestry crew coming in November.
- Landscape Department will begin marking invasive trees for removal. This process will also be volunteer driven.